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Grant Number:
B-08-MN-06-0504

Grantee Name:
Chula Vista, CA

Grant Amount:
$2,830,072.00

Grant Status:
Active

Obligation Date:
04/09/2009

Award Date:
03/03/2009

03/03/2013

Contract End Date:

Reviewed and Approved

Review by HUD:

QPR Contact:
Angelica Davis

Disasters:

NSP

Declaration Number

N/ATotal Projected Budget from All Sources
This Report Period

$2,830,072.00

To DateOverall

Narratives
Areas of Greatest Need:

Properties acquired through this program will be located in one of the designated census tracts containing the highest existing and predicted
foreclosure rates. These have been designated as neighborhoods of high risk and include census tracts: 12402, 12500, 12600, 12700, 12900,
13000, 13205, 13206, 13303, 13306, 13307, 13308, 13309, 13310, 13311, 13312, 13313, 13410, 13412, 13416, 13418 and 13419. 

Distribution and and Uses of Funds:

Funds will be used for planning/administration of the NSP program in carrying out activities such:

    1.  General acquisition;
    2.  Acquisition/rehabilitation for resale to eligible homebuyers; and,
    3.  Acquistion/rehabilitation for rental to very low income households (<50%AMI).

Definitions and Descriptions:

Low Income Targeting:

Funds are programmed to target households earning no more than 120% of median income for the homebuyer assistance program.  The
rental program is targeted to households earning no more than 50% of median income.

Acquisition and Relocation:

Funds will be used to purchase vacant properties only.  Relocation activites will not be undertaken.

Public Comment:

The City has adopted a Citizen Participation Plan which outlines the City's requirements to incorporate community input in all (NSP) related
transactions such as Plan adoptions and or amendments.  It is the City's practice to allow the public ample time to request, review and provide
any input on the proposed use of funds.
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$172,020.72

$2,312,688.08

$0.00

$0.00

$156,274.04

Program Funds Obligated

$172,020.72

$0.00

Program Funds Expended

Program Income Drawdown

Total CDBG Program Funds Budgeted

$0.00 $240,423.78

Match Contributed

Program Funds Drawdown

$1,631,016.78

$2,812,381.95

$2,830,072.00

Program Income Received

N/A

($10,805.05)

The City of Chula Vista continues to successfully utilize on its NSP funds.  The $1,000,000 set aside for the very low
income population was invested in the purchase and rehabilitation of a duplex and a fourplex.  All units are fully
occupied by foster youth who have aged out of the the foster care system and would be facing homelessness if not
for this housing opportunity.  The remaining $1.5million have been fully expended.  Two households have been with
homebuyer assistance in the form of downpayment and/or closing cost assistance.  Eight properties shave been
purchased and 1 more is in escrow.  Three have been resold to eligible households.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$0.00

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$191,479.91

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$424,510.80

Required

$283,007.20

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $707,518.00 $1,000,000.00

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

1., Administration $6,843.82 $283,007.00 $191,479.91

2., SDHC-Acquisiton/Rehab for Rental $0.00 $1,000,000.00 $1,000,000.00

3., Homebuyer Assistance $0.00 $59,440.05 $25,500.00

4., Acquisiton/Rehab for Resell $149,430.22 $1,487,624.95 $1,095,708.17
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Activities
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$283,007.00

N/A City of Chula Vista, Redevelopment & Housing

Total Projected Budget from All Sources

Match Contributed

$283,007.00

N/A

$0.00

$0.00

$283,007.00

$61,590.24

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1.  Administration

$6,843.82

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

01/01/2013

$0.00

To Date

01/01/2009

N/A

$191,479.91

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration funds will be utilized for staff costs associated with the mangement and administration of Chula Vista's NSP
program, including planning, regulatory compliance (i.e underwriting loan, monitoring, inspections, etc.), contract administration,
and fiscal management.

Location Description:

City of Chula Vista Department of Redevelopment and Housing 276 Fourth Avenue Chula Vista, California 91910

Administration of the NSP program continues to be a priority for City staff.  This includes contract compliance/monitoring,
environmental reviews and fiscal management.

Activity Progress Narrative:

Planning/AdministrationActivity Title:

Project Number:

1.

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$668,690.00

NSP Only - LH - 25% Set-Aside San Diego Community Housing Corporation

Total Projected Budget from All Sources

Match Contributed

$668,690.00

N/A

$0.00

$0.00

$668,690.00

$668,690.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2a.  Rental-Glover

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/30/2011

$0.00

To Date

10/12/2009

Direct Benefit (Households)

$668,690.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

The City was required to utilize a minimum of 25% of its NSP funds for a use which benefits the very low income population
earning 50% of the Area Median Income and below.  The City plans to meet and exceed that requirement by setting aside 35%
of it's total NSP funds for two rental projects. 
This project utlized 24% of the funds ($668,690) for the purchase and rehabilitation of a fourplex located on the west side of
Chula Vista.  The property was forclosed and abandoned and added blight to the area.  Once rehabilited, the units will be made
available to foster youth aging out of the Foster Care System, preventing them from becoming homeless. 

Location Description:

Program will be city-wide with priority given to the census tracts containing the highest existing and predicted foreclosure rates.
These have been designated as neighborhoods of high risk and include census tracts: 12402, 12500, 12600, 12700, 12900,
13000, 13205, 13206, 13303, 13306, 13307, 13308, 13309, 13310, 13311, 13312, 13313, 13410, 13412, 13416, 13418 and
13419.

Funds were used to purchase and rehabilitate a fourplex for the purpose of providing rental opportunties to very low income
persons earning 50% of AMI or below.  In this case the units were leased to foster youth which have aged out of the foster care
system.

Activity Progress Narrative:

Glover RentalActivity Title:

Project Number:

2.

Project Title:

SDHC-Acquisiton/Rehab for Rental

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/1# of Properties 1

4/1# of buildings (non-residential) 0
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Permanent Jobs Created 0 0 0

Activity Locations
Address City State Zip

NAChula Vsita563 Glover Avenue 91910

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Parcels acquired by 0

0/0# of Parcels acquired by admin 0

3/1# of Parcels acquired voluntarily 1

1/0Total acquisition compensation to 1

This Report Period Cumulative Actual Total / Expected

Total Total

12/4# of Housing Units 0

12/4# of Multifamily Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 0 -4 100.00

0 0/0 0/0 8/0# of Persons 0 0 0.00

0 4/4 0/0 4/4# Renter Households 4 4 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$331,310.00

NSP Only - LH - 25% Set-Aside San Diego Community Housing Corporation

Total Projected Budget from All Sources

Match Contributed

$331,310.00

N/A

$0.00

$0.00

$331,310.00

$331,310.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2b.  Rental-Colroado

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/30/2010

01/26/2011

$0.00

To Date

10/12/2009

Direct Benefit (Households)

$331,310.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

The City was required to utilize a minimum of 25% of its NSP funds for a use which benefits the very low income population
earning 50% of the Area Median Income and below.  The City plans to meet and exceed that requirement by setting aside 35%
($1,000,000) of it's total NSP funds for two rental projects. 
This project utlized 12% of the funds ($331,310) for the purchase and rehabilitation of a duplex located on the west side of
Chula Vista.  The property was forclosed and abandoned and added blight to the area.  Once rehabilited, the units will be made
available to foster youth aging out of the Foster Care System, preventing them from becoming homeless. 

Location Description:

Program will be city-wide with priority given to the census tracts containing the highest existing and predicted foreclosure rates,
baed on data collected in Exhibits A - E. These have been designated as neighborhoods of high risk and include tracts: 12402,
12500, 12600, 12700, 12900, 13000, 13205, 13206, 13303, 13306, 13307, 13308, 13309, 13310, 13311, 13312, 13313, 13410,
13412, 13416, 13418 and 13419

Funds were used to purchase and rehabilitate a duplex for the purpose of providing rental opportunties to very low income
persons earning 50% of AMI or below.  In this case the units were leased to foster youth which have aged out of the foster care
system.

Activity Progress Narrative:

Rental-ColoradoActivity Title:

Project Number:

2.

Project Title:

SDHC-Acquisiton/Rehab for Rental

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/1# of Properties 1

1/0# of buildings (non-residential) 0
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

Activity Locations
Address City State Zip

NAChula Vista809 Colorado 91910

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Parcels acquired by 0

0/0# of Parcels acquired by admin 0

3/1# of Parcels acquired voluntarily 1

1/0Total acquisition compensation to 1

This Report Period Cumulative Actual Total / Expected

Total Total

6/1# of Housing Units 0

6/1# of Multifamily Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 -2 100.00

0 4/0 0/0 4/0# of Persons 0 0 100.00

0 2/2 0/0 2/2# Renter Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$41,750.00

NSP Only - LMMI Community HousingWorks

Total Projected Budget from All Sources

Match Contributed

$41,750.00

N/A

$0.00

$0.00

$41,750.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

3a.  HomeBuyer-Lopez

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/30/2010

01/26/2011

$0.00

To Date

03/24/2009

Direct Benefit (Households)

$25,500.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Gap financing will be provided to households earning at or below 120% of the area median income, for the purchase of their
first home.  Assisting households in purchasing the abandoned and forclosed homes helps stabilize the communities within the
City of Chula Vista which have the greatest need.

Location Description:

 Program will be city-wide with priority given to the census tracts containing the highest existing and predicted foreclosure rates.
These have been designated as neighborhoods of high risk and include census tracts: 12402, 12500, 12600, 12700, 12900,
13000, 13205, 13206, 13303, 13306, 13307, 13308, 13309, 13310, 13311, 13312, 13313, 13410, 13412, 13416, 13418 and
13419. 

Funds were used to provide income eligible household purchase and rehabilitate their first home in Chula Vista.

Activity Progress Narrative:

Lopez - 535 Fig AvenueActivity Title:

Project Number:

3.

Project Title:

Homebuyer Assistance

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Properties 1

0/0# of buildings (non-residential) 0

0/0# of Parcels acquired by 0

0/0# of Parcels acquired by admin 0

2/1# of Parcels acquired voluntarily 1
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

Activity Locations
Address City State Zip

NAChula Vista535 Fig Street 91910

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0Total acquisition compensation to 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Housing Units 1

5/1# of Singlefamily Units 1

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 2/0 3/0# of Persons 0 0 66.67

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,000.00

NSP Only - LMMI City of Chula Vista

Total Projected Budget from All Sources

Match Contributed

$9,000.00

N/A

$0.00

$0.00

$0.00

$17,690.05

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

3b. HomeBuyer-Felan

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/01/2011

($41,500.00)

To Date

08/01/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Funds will be used to provide financial assistance to an incom-eligible homebuyer.

Location Description:

Property is located at 1478 Marble Canyon Way in the eastern portion of the City in an NSP designated area.

Funds were used to provide financial assistance to an income-eligible household. 

Activity Progress Narrative:

Felan-Marble CanyonActivity Title:

Project Number:

3.

Project Title:

Homebuyer Assistance

$17,690.05$0.00City of Chula Vista

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
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Activity Locations
Address City State Zip

NAChula Vista1478 Marble Canyon Way 91915

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 1/1 1/1# of Households 0 0 100.00

0 0/0 1/1 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,496,315.00

NSP Only - LMMI Community HousingWorks

Total Projected Budget from All Sources

Match Contributed

$1,496,315.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

4a.  Resell-General Funds

$149,430.22

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/01/2013

$0.00

To Date

03/01/2010

Direct Benefit (Households)

$1,095,708.17

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Funds under this project were used for the acquisition and rehabilitation of single family homes for the purpose of reselling to
income-eligible homeowners.  The properties purchased are located in NSP designated areas and the households purchasing
the homes are first time homebuyers.

Location Description:

Program will be city-wide with priority given to the census tracts containing the highest existing and predicted foreclosure rates.
These have been designated as neighborhoods of high risk and include census tracts: 12402, 12500, 12600, 12700, 12900,
13000, 13205, 13206, 13303, 13306, 13307, 13308, 13309, 13310, 13311, 13312, 13313, 13410, 13412, 13416, 13418 and
13419. 

Funds were used to assist two income-eligible households purchase their first home, located in NSP targeted areas.

Activity Progress Narrative:

ResellActivity Title:

Project Number:

4.

Project Title:

Acquisiton/Rehab for Resell

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/10# of Properties 2

0/0# of buildings (non-residential) 0

0/0# of Parcels acquired by 0

0/0# of Parcels acquired by admin 0

2/10# of Parcels acquired voluntarily 2
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

Activity Locations
Address City State Zip

NAChula Vista535 Fig Avenue 91910

NAChula Vsita1478 Marble Canyon way 91915

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/0Total acquisition compensation to 2

This Report Period Cumulative Actual Total / Expected

Total Total

2/10# of Housing Units 2

2/10# of Singlefamily Units 2

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/10 0/10# of Households 0 0 0

0 0/0 0/10 0/10# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Community HousingWorks

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$172,020.72

$172,020.72

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

4b. Resell-Program Income

$0.00

$0.00

$172,020.72

Oct 1 thru Dec 31, 2010

Activitiy Category:

$172,020.72

$0.00

N/A

12/31/2010

($17,179.28)

To Date

06/01/2010

N/A

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Location Description:

Funds were used for the purchase of the property located in Barberry Place, located in a NSP targeted area.  The property has
since been sold to an eligible homeowner.  The City is waiting for final payment to include as program income.

Activity Progress Narrative:

Resell-Program IncomeActivity Title:

Project Number:

4.

Project Title:

Acquisiton/Rehab for Resell

$172,020.72$0.00City of Chula Vista

$0.00$0.00Community HousingWorks

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/0# of Properties 1
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Activity Locations
Address City State Zip

NAChula Vista1544 Barerry Place 91915

Other Funding Sources Amount

NSP $0.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Community HousingWorks

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$243,382.64

$3,982.64

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

Cancelled-1

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/13/2011

($14,453.36)

To Date

05/13/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Cancelled-1Activity Title:

Project Number:

4.

Project Title:

Acquisiton/Rehab for Resell

$3,982.64$0.00City of Chula Vista

$0.00$0.00Community HousingWorks

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/0# of Properties 0

0/0# of buildings (non-residential) 0

0/0# of Parcels acquired by 0

0/0# of Parcels acquired by admin 0

2/0# of Parcels acquired voluntarily 0

0/0Total acquisition compensation to 0
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 0

1/0# of Singlefamily Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0

0 0/0 0/0 0/0# of Persons 0 0 0

0 0/0 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Community HousingWorks

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$262,508.63

$10,523.67

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

Cancelled-2

$0.00

$240,423.78

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/04/2011

01/25/2011

$4,593.63

To Date

06/04/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Location Description:

Funds were used for the purchase, rehabilitation and resale of the property located on Somerset.

Activity Progress Narrative:

Cancelled-2Activity Title:

Project Number:

4.

Project Title:

Acquisiton/Rehab for Resell

$10,523.67$0.00City of Chula Vista

$0.00$0.00Community HousingWorks

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Properties 1

1/0# of buildings (non-residential) 0

0/0# of Parcels acquired by 0

0/0# of Parcels acquired by admin 0

2/0# of Parcels acquired voluntarily 1

1/0Total acquisition compensation to 1
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Permanent Jobs Created 0 0 0

Activity Locations
Address City State Zip

NAChula Vista971 Somerset 91913

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/0# of Housing Units 1

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0

0 0/0 0/0 0/0# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Community HousingWorks

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$103,827.95

$10,327.96

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

Cancelled-3

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/08/2011

($7,020.05)

To Date

06/08/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Location Description:

Funds were used for the purcahse and rehabilitation of a condominium located in an NSP eligible area.  The property is
currently listed and is pending sale.

Activity Progress Narrative:

Cancelled-3Activity Title:

Project Number:

4.

Project Title:

Acquisiton/Rehab for Resell

$10,327.96$0.00City of Chula Vista

$0.00$0.00Community HousingWorks

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

0/0# of buildings (non-residential) 0

0/0# of Parcels acquired by 0

0/0# of Parcels acquired by admin 0

1/0# of Parcels acquired voluntarily 0

0/0Total acquisition compensation to 0
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

Activity Locations
Address City State Zip

NAChula Vista244 Otay ValleyRoad 91911

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0

0 0/0 0/0 0/0# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Community HousingWorks

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$172,481.23

$172,020.72

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

Cancelled-5

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

($10,318.77)

To Date

06/01/2010

N/A

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Location Description:

Funds were used for the purchase of the property located in Palo Alto, located in a NSP targeted area.  The property has since
been sold to an eligible homeowner.  The City is waiting for final payment to include as program income.

Activity Progress Narrative:

Cancelled-5Activity Title:

Project Number:

4.

Project Title:

Acquisiton/Rehab for Resell

$172,020.72$0.00City of Chula Vista

$0.00$0.00Community HousingWorks

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0
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Activity Locations
Address City State Zip

NAChula Vista2127 Palo Alto 91914

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Community HousingWorks

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$179,927.95

$179,927.95

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

Cancelled-6

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/01/2011

($19,736.05)

To Date

08/01/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Cancelled-6Activity Title:

Project Number:

4.

Project Title:

Acquisiton/Rehab for Resell

$179,927.95$0.00City of Chula Vista

$0.00$0.00Community HousingWorks

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

0/0# of buildings (non-residential) 0

0/0# of Parcels acquired by 0

0/0# of Parcels acquired by admin 0

1/1# of Parcels acquired voluntarily 0
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

Activity Locations
Address City State Zip

NAChula Vista1287 Trapani 91913

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0

0 0/0 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Chula Vista

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$185,732.83

$2,932.83

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

Cancelled-7

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/01/2011

($10,734.17)

To Date

08/01/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Cancelled-7Activity Title:

Project Number:

4.

Project Title:

Acquisiton/Rehab for Resell

$2,932.83$0.00City of Chula Vista

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

0/0# of buildings (non-residential) 0

0/0# of Parcels acquired by 0

0/0# of Parcels acquired by admin 0

1/1# of Parcels acquired voluntarily 0

0/0Total acquisition compensation to 0
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Chula Vista

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$167,743.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

Cancelled-8

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/01/2011

$105,543.00

To Date

08/01/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Funds used for the acquisition and rehabilitation of a single family home for the purpose of reselling to an eligible homebuyer.

Location Description:

Property is located at 1444 Tobias in Chula Vista.  This is in the southern portion of the City, in an NSP designated census
tract.

Activity Progress Narrative:

Cancelled-8Activity Title:

Project Number:

4.

Project Title:

Acquisiton/Rehab for Resell

$0.00$0.00City of Chula Vista

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/0# of buildings (non-residential) 0

0/0# of Parcels acquired by 0

0/0# of Parcels acquired by admin 0

0/1# of Parcels acquired voluntarily 0
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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